



RUTGERS

LMS Transition to Canvas

Steering Committee Update

December 9th, 2020


Agenda

- Migration Progress and Updates
- Project Timeline
- Training Update
- Technical Updates
- Project Sites Transition
- Deliverable Review and Discussion
- Open Discussion

Migration Progress and Updates

- Blackboard migrations complete.
 - 5050 courses migrated to Canvas.
 - Data retention and migration of additional year of courses TBD.
- SAS Phase 1 migrations complete.
 - 750 courses migrated to Canvas.
 - Phase 2 set to begin in early Spring 2021.
- Canvas support to transition under OIT HD.
 - Student LMS support to begin in Spring 2021.
 - Faculty LMS support to begin in Fall 2021.
 - Locally supported units will not be impacted at this time.

Migration Plan/Timeline



Teaching on Canvas begins Fall 2020

Teaching on Canvas begins Spring 2021

Blackboard (All RU-N courses available on Canvas for Spring 2021. Teaching to start no later than Summer 2021)

SAS Migration to Canvas

Phase	Phase #1	Phase #2	Phase #3
Term	F20/Sp21	Sp21/F21	F21/Sp22
Total courses	1364	1982	1516
Dept/Program	Art History Asian Language Classics Writing Program Genetics GREEL Kinesiology & Health Linguistics Mathematics Physics & Astronomy Women, Gender, and Sexuality	Anthropology DLS Cinema Computer Science/Stats CJ/Poli Sci/Soc English/Film Geography Euro Studies/History Jewish Studies/Religion Italian/Portuguese/Spanish World Languages Latin American/Latino/Car Philosophy	AMESALL Africana Studies American Studies Arts and Sciences Chemistry Cognitive Sciences Comp Lit Economics French Geological Sciences Medieval Studies Middle Eastern Studies Org Leadership Psychology

TLT Training – Fall 2020

Workshops

- 53 sessions

Attendance

- 529 attendees

Instructional Design Consultations

- 70+ 1-to-1 consultations

LMS Technical Updates

- **Completed**
 - Respondus Monitor replaces Proctor Track – 10/22/20
 - Spring 2021 course provisioning complete – 11/23/20
- **In progress**
 - ALLY Accessibility Tool for Canvas – Spring 2021
 - Gradesync Version 2 (RBHS/Banner) – Spring 2021
 - Post'em – Fall 2021
 - NetID Lookup – TBD

Sakai Project Sites

Total project sites

- 27,878

Sites with more than one user

- 21,300

Sites active in past 12 months

- 2,086

Project Sites

- Submit use guidelines for Canvas for approval and publish.
- Complete audit of Sakai/Blackboard non-instructional sites.
- Work with service owners, delegated admins, and distributed IT support to ensure proper training/support is in place.
- Develop and document process for migrating project content.
- Develop project site for resources and communication.
- Develop and communicate migration timeline.
- Begin project sites migration by Fall 2021.

Deliverable Review

- Recommendations for Improving Instructional Technology
- Instructional Technology Advisory Council
- Canvas Use Guidelines
- Open Discussion