



RUTGERS

LMS Transition to Canvas

Steering Committee Update


March 4th, 2021

Agenda


- Canvas Usage Comparison: Fall 2018 – Fall 2020
- Project Timeline
- Migration Progress Report
- Training Update
- Technical Update
- Project Sites Transition
- Deliverable Review and Discussion
- Open Discussion

LMS Usage 2018 vs. 2020


LMS Usage Fall 2018



LMS Usage Fall 2020



Updated Migration Timeline



Teaching on Canvas begins Fall 2020

Teaching on Canvas begins Spring 2021

Blackboard (All RU-N courses available on Canvas for Spring 2021. Teaching to start no later than Summer 2021)

Migration Progress Report (Fall 2020)

- Blackboard migrations complete. (5000+ courses)
- SAS Phase 1 migrations complete. (1100+ courses)
- Additional migrations complete for:
 - MGSA, SOE, SMLR, SEBS, EMSOP, and GSAPP.
- Over 60% of courses were on Canvas in Fall 2020.
- Adding Fall 2020 migrations, over 80% of all Rutgers courses are on Canvas in Spring 2021 (to be confirmed after term).
- Canvas student support now under OIT HD.

Migration Progress Report (Spring 2021)

- SAS Phase 2 now underway (1770 courses).
- GSE (233 courses) and SSW (archive only) underway.
- Law School-N (555 courses). *Requested 3-year lookback.
- Canvas support for faculty to transition to OIT beginning in Fall 2021.
- Project sites planning has begun. We are looking for SC members to join the working group.

SAS Migration to Canvas

Phase	Phase #1	Phase #2	Phase #3
Term	F20/Sp21	Sp21/F21	F21/Sp22
Total courses	1100+	1770+	1516 (TBD)
Dept/Program	Art History Asian Language Classics Writing Program Genetics GREEL Kinesiology & Health Linguistics Mathematics Physics & Astronomy Women, Gender, and Sexuality	Anthropology DLS Cinema Computer Science/Stats CJ/Poli Sci/Soc English/Film Geography Euro Studies/History Jewish Studies/Religion Italian/Portuguese/Spanish World Languages Latin American/Latino/Car Philosophy	AMESALL Africana Studies American Studies Arts and Sciences Chemistry Cognitive Sciences Comp Lit Economics French Geological Sciences Medieval Studies Middle Eastern Studies Org Leadership Psychology

Canvas Training – Fall 2020

Workshops

- 53 sessions

Attendance

- 529 attendees

Instructional Design Consultations

- 70+ 1-to-1 consultations

LMS Technical Updates

- **Completed**
 - Site mirroring functionality now available
 - Cross-listed sites tool
- **In progress**
 - ALLY accessibility tool for Canvas – April 2021
 - Gradesync version 2 (RBHS/Banner) – TBD

Sakai Project Sites

Total project sites

- 27,878

Sites with more than one user

- 21,300

Sites active in past 12 months

- 2,086

Project Sites

- Submit use guidelines for Canvas for approval and publish.
- Complete audit of Sakai/Blackboard non-instructional sites.
- Work with service owners, delegated admins, and distributed IT support to ensure proper training/support is in place.
- Develop and document process for migrating project content.
- Develop project site for resources and communication.
- Develop and communicate migration timeline.
- Begin project sites migration by Fall 2021.

Deliverable Review

- Recommendations for Improving Instructional Technology
- Instructional Technology Advisory Council
- Canvas Use Guidelines
- Open Discussion