



RUTGERS

LMS Transition to Canvas

Project Update

July 31, 2020

Agenda

- Migration Updates
- Updated Migration Plan/Timeline
- Migration Process Updates
- Technical Developments
- Next Steps


Migration Update

- Migration activities have resumed following a brief suspension due to COVID-19
 - More than 2800 courses migrated (Blackboard: 900+, Sakai: 1900+)
 - Migrations complete in SCI, Bloustein, LSN, and all of RBHS
 - Migrations currently underway in 6 schools/11 programs
- Migration planning underway at EMSoP, GSAPP, SEBS, SSW, and SAS

Migration Update

- [LMS Usage Dashboard](#) – (Updated to include Spring 2020)
 - 6,014 courses (52.5% of all courses) on Canvas in Spring 2020
 - 3,519 courses (30.7% of all courses) on Sakai in Spring 2020
 - 1,908 course (16.7% of all courses) on Blackboard in Spring 2020
 - Moodle has now been decommissioned, has entered read-only mode

Migration Plan/Timeline (as of July 2020)



Completed/Underway (Teaching on Canvas begins Fall 2020)

Next Migrations (Teaching on Canvas begins Spring 2021)

Blackboard (Teaching on Canvas begins Fall 2021)

Migration Process Improvements

- Course Inventory: There is no longer an emphasis on each unit approving their course inventory
- Automated migration tool (K-16) has expediated process
 - Courses being migrated in bulk with limited exceptions
 - Avg exceptions per course: 1, Max exceptions per course: 26
- Automated bulk migrations have removed resource constraints
 - Initial migrations will now include entire 2-year inventory
- Individual instructor approval now optional

LMS Technical Updates

- REGIS GradeSync – Spring 2020
 - Successfully launched for Spring, feedback has been positive
 - V2 will include integration with RBHS/Banner
- Photo Rosters in Canvas – Fall 2020
 - On target
- WebEx/Canvas integration – Fall 2020
 - WebEx on target, Zoom integration currently under development
- SRDB Provisioning – Spring 2021

Next Steps

- Complete migrations underway
- Prepare unit migration plans for Spring 2021 and beyond
- Continue development on the technical improvements
- Continue optimization of LMS support network/services
- Resume work around recommendations for improving the learning technology ecosystem

Fall 2020 LMS Steering Committee Meetings

- Next project update will be sent in early September
- Meetings will be held virtually during the Fall 2020 semester
- A Doodle poll will be sent out in late August to determine availability